Display Week: 18

TASK	PROGRESS	START	END
Initial Prototyping			
Secondary Design Review	100%	5-1-19	5-15-19
Component Selection	100%	5-15-19	5-29-19
Ordering and Shipping	50%	5-20-19	5-30-19
Prototype Assembly	0%	5-31-19	6-4-19
Prototype Safety Testing	0%	6-4-19	6-11-19
Prototype Functional	0%	6-4-19	6-11-19
Prototype Iteration			
Prototype Design Review	0%	6-11-19	6-18-19
Electrical Design Revisions	0%	6-18-19	6-25-19
Mechanical Design	0%	6-18-19	6-25-19
Embedded Design Revision	0%	6-21-19	6-28-19
Design Finalization			
Component Reselection	0%	6-28-19	7-5-19
PCB Design and Ordering	0%	7-2-19	7-12-19
Re-Ordering and Shipping	0%	7-5-19	7-12-19
Final Assembly	0%	7-12-19	7-16-19
Final Testing	0%	7-16-19	7-23-19
Bug Fixing	0%	7-23-19	7-29-19